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Y2K Status of DOT-wide Financial Applications (at 8/23/99)

Status:  All DOT-wide financial systems are on or ahead of schedule for Software
renovation and validation.

Assessment Renovation Validation Implementation

OMB Target 12/30/97 9/30/98 1/31/99 3/31/99
DOT CFO
  Target

9/30/97 7/31/98 1/31/99 1/31/99

Actual 9/30/97 9/30/98 1/21/99 1/22/99

Completed
Systems
• DAFIS 9/30/97 9/30/98 1/21/99 1/22/99
• CUPS 9/30/97 9/30/98 1/21/99 1/22/99
• IPPS 9/30/97 9/30/98 1/21/99 1/22/99
• CPMIS 9/30/97 9/30/98 1/29/99 1/29/99

.

Y2K Status of DOT Operating Administration
Major Financial Applications (at 8/23/99)

Major Systems Major Feeders
TTL Y2K

Comp.
On

Target
TTL Y2K

Comp.
On

Target
• OSTa/   0   0 n/a   0   0 n/a
• USCG 10  10 Done   7   7 Done
• FAA 16 16 Done 10 10 Done
• FRA   0   0 n/a   0   0 n/a
• FHWA   3   3 Done   3   3 Done
• NHTSA   2   2 Done   2   2 Done
• FTA   2   2 Done   2   2 Done
• SLSDCb/ 10 10 Done n/a n/a n/a
• MARAD   6   6 Done   6   6 Done
• RSPA   3   3 Done   3   3 Done
• TASC   2   2 Done   2   2 Done
• TOTAL 54 54 Done 35 35 Done
                                                       
a/ Excludes Department-wide Systems which are displayed in the preceding chart.
b/ SLSDC has no systems interface electronically or manually with DAFIS.
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